

STATE URBAN DEVELOPMENT AGENCY

“ইলগাস ভবন”, এইচসি ব্লক, সেক্টর-৩, বিধাননগর, কলকাতা-৭০০ ১০৬, পশ্চিমবঙ্গ
 “ILGUS BHAVAN”, HC Block, Sector-III, Bidhannagar, Kolkata - 700 106, West Bengal

No: SUDA- 954/2021/ ৫৭৭

Date: 04.09.2025

Memorandum

Administrative Approval (AA) and Financial Sanction for an amount of **Rs. 5832450/-** (Rupees Fifty Eight Lakhs Thirty Two Thousand Four Hundred Fifty Only) is hereby accorded to **Mathabhanga Municipality** for new construction of the following Toilet Blocks for implementation of the City Sanitation Action Plan for toilets (CSAP-3A) under SBM-U 2.0, as per the vetted estimates submitted at SUDA. The list of the toilet blocks sanctioned for construction and the estimated cost (mentioned in column-7) is annexed.

ii) The calendar of implementation may be followed by the ULB is mentioned in the **table below**.

Sl. No.	Parameters	Target Date of Commencement	Remarks
1	Publication of e-RfP	Within 7 days of AA&FS	To be issued by ULB
2	Tender opening and bid evaluation	Within 10/14/21 days of tender invitation depending on tender value.	To be done by ULB
3	Issuance of Work Order	Within 3 days of Tender Evaluation and Finalization	To be issued by ULB
4	Site handover to Contractor/Agency	Within 3 days of Work Order	Site to be handed over by ULB
5	Mobilization of Resources by Contractor	Within 7 days of site handover	Equipment, materials, labor deployment
4	Commencement of construction	Immediately after mobilization	Progress to be tracked weekly and report to be submitted accordingly.
5	1 st Visit by the IFA at the time of layout and foundation	After 15 days from the date of issue work order	To be done by IFA.
6	Mid-Term review of physical progress	30 days from the start of work	Joint review by ULB& IFA
7	Completion of civil & electrical works	Within 60 days of commencement.	Subject to site conditions
8	Quality Check and Final Inspection (IFA)	Within 5 days of work completion	Certification by IFA
9	Commissioning of Toilet Blocks (CT/PT) and initiation of O&M Contract.	Within 7 days of final inspection	Official handover to the Agency/other organization for O&M
10	Commencement of O&M period (IFA monitoring)	Immediately after commissioning and hand over to the Agency/ Other.	For a minimum period of 3 months.

D. Anthon
04.09.2025

দূরভাষ : (০৩৩) ৬৬৩৬৬৬০০

Tel : (033) 66366600, E-mail : wbsudadir@gmail.com

Account Section : (033) 66366627

Page 1 of 2

iii) Tenders are to be invited as per the extant orders of the Finance Department. **A single composite tender should be floated encompassing all civil, electrical, and non-schedule items. No part or split tenders shall be permitted.**

iv) **1st installment (50%)** of the total work order value may be released upon receipt of work orders from the ULB. Copies of the work orders must be uploaded at:

- o CSAP-3A Portal i.e., the digital platform under development (detail mentioned below).
- o Email: sbm.wbsuda@gmail.com

v) The work is to be jointly supervised by the Nodal Officers/Engineers of the ULB and IFA representatives. **Additionally, SUDA staff will carry out sample inspections to ensure quality and compliance.**

vi) Photographic evidences are to be captured time to time through the CSAP android application by the IFA at the time of field inspection/ work commencement for real time monitoring of the construction works.

vii) Post-completion, the toilet blocks must conform to **FACES (Functional, Accessible, Clean, Eco-friendly, and Safe)** parameters as per Swachh Certification Protocol of MoHUA.

viii) Required data of all toilets must be uploaded to the **Swachhatam portal**: <https://admin.sbmurban.org/u/login>.

All concerned be kept informed.

Chandhu 04.09.2021
Special Secretary, UD & MA Dept. &
Director, SUDA

No: SUDA- 954/2021/ *7199* /1(6)

Date: 04.09.2025

Copy forwarded for kind information to:

- i) Chairperson,----- Mathabhanga Municipality.
- ii) Financial Advisor, SUDA
- iii) Executive Officer,----- Mathabhanga Municipality.
- iv) Finance Officer,----- Mathabhanga Municipality.
- v) Nodal Officer, SBM -----Mathabhanga Municipality.
- vi) Engineer In Charge, SBM -----Mathabhanga Municipality.

Chandhu 04.09.2021
Special Secretary, UD & MA Dept. &
Director, SUDA

No: SUDA- 954/2021/ *7199* /2(2)

Date: 04.09.2025

Copy forwarded for kind information to:

1. Private Secretary to Hon'ble MIC, UD & MA Department, Govt. of West Bengal.
2. PS to Principal Secretary, UD & MA Department, Govt. of West Bengal.

Chandhu 04.09.2021
Special Secretary, UD & MA Dept. &
Director, SUDA

Synopsis of the Vetted Estimates of Mathabhanga Municipality

Srl. No.	Name and Location	Ward No	After the Need Assessment of the site (CT/ PT/Institution)	SUDA Approved Model/ULB Model (No. of seats)	Toilet Seat (s)		Urinal Seat (s)		Civil Estimated Amount (Rs.)	Electrification Estimated Amount (RS.)	Non Schedule Estimated Amount (RS)	TOTAL (Rs)
					Male	Female	Male	Female				
1	Estimate for Civil Work of 4 Seated Public Toilet (PT) block at NBSTC Terminus Corner in Ward No.-03 under Mathabhanga Municipality of West Bengal. (Model No. G)	3	PT	Model G (4 Nos Seated)	2	2	2	2	940093	64182	57330	1061605
2	Estimate for Civil Work of 4 Seated Public toilet (PT) at Melar Math, in Ward no.-05 under Mathabhanga Municipality of West Bengal. (Model No. G)	5	PT	Model G (4 Seated)	2	2	3	1	940093	64182	57330	1061605
3	Estimate for Civil Work of 4 Seated Community Toilet (CT) block at Harijan Basti (1), in Ward no.-01 under Mathabhanga Municipality of west Bengal. (Model No. G)	1	CT	Model G (4 Nos Seated)	2	2	2	2	940093	64182	57330	1061605
4	Estimate for Civil Work of 4 Seated Community Toilet (CT) block at Harijan Basti (2), in Ward no.-01 under Mathabhanga Municipality of west Bengal. (Model No. G)	1	CT	Model G (4Seated)	2	2	2	2	940093	64182	57330	1061605
5	Estimate for Civil Work of 2 Seated Public toilet (PT) at Post Office More near Municipality Office, in Ward no.-03 of Mathabhanga Municipality, (Model No. F)	3	PT	Model F (2 Seated)	1	1	1	2	682838	53211	56966	793015
6	Estimate for Civil Work of 2 Seated Public toilet (PT) at SDO's Office Campus, in Ward no.-05 under Mathabhanga Municipality of West Bengal. (Model No. F)	5	PT	Model F (2 Seated)	1	1	1	2	682838	53211	56966	793015
TOTAL					10	10	11	11	5126048	363150	343252	5832450

Chandhan
24.09.2011