

## STATE URBAN DEVELOPMENT AGENCY

“ইলগাস ভবন”, এইচসি ব্লক, সেক্টর-৩, বিধাননগর, কলকাতা-৭০০ ১০৬, পশ্চিমবঙ্গ  
 “ILGUS BHAVAN”, HC Block, Sector-III, Bidhannagar, Kolkata - 700 106, West Bengal

No: SUDA- 954/2021/6180

Date: 30.07.2025

Memorandum

Administrative Approval (AA) and Financial Sanction for an amount of **Rs. 18582685/-** (Rupees One Crore Eighty Five Lakhs Eighty Two Thousand Six Hundred Eighty Five Only) is hereby accorded to **Jiaganj Azimganj Municipality** for new construction of the following Toilet Blocks for implementation of the City Sanitation Action Plan for toilets (CSAP-3A) under SBM-U 2.0, as per the vetted estimates submitted at SUDA. The list of the toilet blocks sanctioned for construction and the estimated cost (mentioned in coloumn-7) is annexed.

ii) The calendar of implementation may be followed by the ULB is mentioned in the **table below**.

Sl. No.	Parameters	Target Date of Commencement	Remarks
1	Publication of e-RfP	Within 7 days of AA&FS	To be issued by ULB
2	Tender opening and bid evaluation	Within 10/14/21 days of tender invitation depending on tender value.	To be done by ULB
3	Issuance of Work Order	Within 3 days of Tender Evaluation and Finalization	To be issued by ULB
4	Site handover to Contractor/Agency	Within 3 days of Work Order	Site to be handed over by ULB
5	Mobilization of Resources by Contractor	Within 7 days of site handover	Equipment, materials, labor deployment
4	Commencement of construction	Immediately after mobilization	Progress to be tracked weekly and report to be submitted accordingly.
5	1 <sup>st</sup> Visit by the IFA at the time of layout and foundation	After 15 days from the date of issue work order	To be done by IFA.
6	Mid-Term review of physical progress	30 days from the start of work	Joint review by ULB& IFA
7	Completion of civil & electrical works	Within 60 days of commencement.	Subject to site conditions
8	Quality Check and Final Inspection (IFA)	Within 5 days of work completion	Certification by IFA
9	Commissioning of Toilet Blocks (CT/PT) and initiation of O&M Contract.	Within 7 days of final inspection	Official handover to the Agency/other organization for O&M
10	Commencement of O&M period (IFA monitoring)	Immediately after commissioning and hand over to the Agency/ Other.	For a minimum period of 3 months

*Danish*  
30.07.2025

দূরভাষ : (০৩৩) ৬৬৩৬৬৬০০

Tel : (033) 66366600, E-mail : wbsudadir@gmail.com

Account Section : (033) 66366627

iii) Tenders are to be invited as per the extant orders of the Finance Department. **A single composite tender should be floated encompassing all civil, electrical, and non-schedule items. No part or split tenders shall be permitted.**

iv) **1st installment (50%)** of the total work order value may be released upon receipt of work orders from the ULB. Copies of the work orders must be uploaded at:

- o CSAP-3A Portal i.e., the digital platform under development (detail mentioned below).
- o Email: sbm.wbsuda@gmail.com

v) The work is to be jointly supervised by the Nodal Officers/Engineers of the ULB and IFA representatives. **Additionally, SUDA staff will carry out sample inspections to ensure quality and compliance.**

vi) Photographic evidences are to be captured time to time through the CSAP android application by the IFA at the time of field inspection/ work commencement for real time monitoring of the construction works.

vii) Post-completion, the toilet blocks must conform to **FACES (Functional, Accessible, Clean, Eco-friendly, and Safe)** parameters as per Swachh Certification Protocol of MoHUA.

viii) Required data of all toilets must be uploaded to the **Swachhatam portal**: <https://admin.sbmurban.org/u/login>.

All concerned be kept informed.

*Pranab*  
30.07.2025

**Special Secretary, UD & MA Dept. &  
Director, SUDA**

**No: SUDA- 954/2021/6180/1(6)**

**Date: 30.07.2025**

**Copy forwarded for kind information to:**

- i) Chairperson,----- Jiaganj Azimganj Municipality.
- ii) Financial Advisor, SUDA
- iii) Executive Officer,----- Jiaganj Azimganj Municipality.
- iv) Finance Officer,----- Jiaganj Azimganj Municipality.
- v) Nodal Officer, SBM -----Jiaganj Azimganj Municipality.
- vi) Engineer In Charge, SBM -----Jiaganj Azimganj Municipality.

**No: SUDA- 954/2021/6180 /2(2)**

**Date:30.07.2025**

**Copy forwarded for kind information to:**

1. Private Secretary to Hon'ble MIC, UD & MA Department, Govt. of West Bengal.
2. PS to Principal Secretary, UD & MA Department, Govt. of West Bengal.

*Pranab*  
30.07.2025

**Special Secretary, UD & MA Dept. &  
Director, SUDA**

**Annexure-I**  
**Synopsis of the Toilet Blocks of Jiaganj Azimganj Municipality**

Srl. No.	Name and Location	Ward No	Type of the Toilet Block (CT/ PT/ Institution)	Model	Toilet Seat (s)		Urinal Seat (s)		Estimated Amoun (Civil+Electrical+Non Schedule) Total (in Rs.)
					Male	Female	Male	Female	
1	Construction of Pulic Toilet (P.T) at Mehedibag Karbala.	1	PT	F	1	1	2	1	732766.00
2	Construction of Pulic Toilet (P.T) at AMAIPARA MORE.	15	PT	G	3	2	3	2	974661.00
3	Construction of Pulic Toilet (P.T) at BALUCHAR SPORTING CLUB .	15	PT	G	2	2	3	2	974661.00
4	Construction of COMMUNITY TOILET(C.T) at VELLADANGA .	15	PT	G	2	2	3	2	974661.00
5	Construction of Pulic Toilet (P.T) at DEBIPUR PLAY GROUND .	8	PT	A	2	3	2	3	1034449.00
6	Construction of Pulic Toilet (P.T) at JIAGANJ TOWN CENTER OFFICE BUILDING .	11	PT	A	2	3	2	3	1034449.00
7	Construction of Pulic Toilet (P.T) at JIAGANJ BEGAMGANJ TOWN CLUB.	4	PT	F	1	1	2	1	732766.00
8	Construction of Pulic Toilet (P.T) at JIAGANJ BHATTAPARA B.S.A PLAY GROUND	5	PT	G	2	2	3	2	974661.00
9	Construction of Pulic Toilet (P.T) at AZIMGANJ Y.A.M.A PLAY GROUND	14	PT	G	2	2	3	2	974661.00
10	Construction of Pulic Toilet (P.T) at JIAGANJ BHATTAPARA	2	PT	G	2	2	3	2	974661.00
11	Construction of Pulic Toilet (P.T) at AZIMGANJ MUNICIPALITY OFFICE.	13	PT	G	2	2	3	2	974661.00
12	Construction of Pulic Toilet (P.T) at AZIMGANJ BARANAGAR	12	PT	F	1	1	2	1	732766.00
13	Construction of COMMUNITY TOILET (C.T) at AZIMGANJ GURIPARA HARIJANPATTY.	13	CT	G	3	2	3	2	974661.00
14	Construction of Pulic Toilet (P.T) at JIAGANJ GOBINDABARI BAZAR	4	PT	A	2	3	2	3	1034449.00
15	Construction of Pulic Toilet (P.T) at AZIMGANJ NEAR SBI BANK	17	PT	F	1	1	2	1	732766.00
16	Construction of Pulic Toilet (P.T) at JIAGANJ SADARGHAT	6	PT	A	2	3	2	3	1034449.00
17	Construction of Pulic Toilet (P.T) at JIAGANJ NIIMTALA GHAT.	6	PT	F	1	1	2	1	732766.00
18	Construction of Pulic Toilet (P.T) at JIAGANJ HIGHSCHOOL PLAY GROUND SABJI MARKET	4	PT	A	2	3	2	3	1034449.00
19	Construction of Pulic Toilet (P.T) at AZIMGANJ BURNING GHAT.	17	PT	G	2	2	3	2	974661.00
20	Construction of Pulic Toilet (P.T) at AZIMGANJ BIO DIVERSITY PARK.	17	PT	G	2	2	3	2	974661.00
	<b>Total</b>								<b>18582685.00</b>

*Dhandhan*  
30.07.2015